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MEMORANDUM FOR Director of Data Processing

)

FROM S | I 25X1
Deputy Chief, Special Projects Staff/0Dp
SUBJECT : Special Projects Staff Weekly Status
Report for Week Ending 17 February 1981
1. 8AFE

A,  SAFE overview briefings were given on 11 and
12 FPebruary 1981 to personnel from the | |  25X1
and two staff members of the House Select Committee
on Intelligence, regpectively.

_ E. Documentation to be reviewed at the Preliminary
Detailed Design Review (PDR} began arriving at the Consolidated
SAFE Project Office on 17 February 198l. Documents received
thus far include: System Reliability, Availability and
Maintainability Document, Commercial Equipment Test Plan/
Praocedure, Development Specification for Wideband Communi-
cations (WRC) Bus Interface Unit (BIU), Wideband Communications
Subsystem Interface Control Document and an updated System
Degign Specification.
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2. ADSTAR
Testing of the ADSTAR cutput system has been
successfully completed and the aystem has been accepted.
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